



PSU IT PROJECT GOVERNANCE REPORT

MARCH 23, 2026






2026

PSU IT PROJECT PIPELINE 1

Development and Implementation Team



CRM Slate Payments and Events
(see notes)



NSC Reverse Transfer

Electronic Remote Work Form


Survey/Ballot/Forms tool to replace what is in GUSClassic



2026

PSU IT PROJECT PIPELINE 2

Development and Implementation Team





2026

PSU IT PROJECT PIPELINE 3

Development and Implementation Team



Tickets



Touchnet POS/U Store

This is one phase of Touchnet. There will be more.



DUO etc Update of Identity Maint. Screen



Scholarship Correspondence Identity System






FUTURE PSU IT PROJECT PIPELINE

Development and Implementation Team
2026 - 2028

PROJECT NAME



- ****Oracle Student Management Cloud (SMC)
- KBOR Annual Report
- KBOR Fall Report
- Fin Aid New Year
- System Maintenance
- Tickets





2026

PSU IT PROJECT PIPELINE FOR LIMELIGHT

LimeLight Contracted Work


5


PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE



PIPELINE THREE





PSU IT PROJECTS IN QUEUE

Development and Implementation Team

PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE



Student Scores for Placement: must be ready for Fall 2026

? This will likely be fast tracked to a pipeline.

Galaxy Digital Software: Community Service Engagement

? Would like to utilize for Fall 26

Fusion GoApp

? Would like to utilize for Spring 26. Waiting for a kick off meeting from vendor.

Food Service Integrations and Infrastructure

? Summer/July 26

KBOR KSPSD Reporting

? Annual each Fall

Transportation Manager

? Waiting on Digital Accessibility Exception

Localist update on APIs/Sidearm (see note)

? This request was added on (scope creep) to another project. We have asked Andra to re-submit as a new ticket and we'll see if LL can help us given the current load in ITS dev.

*Should we hire this out?

- Academic Affairs
- President & ITS
- Business/Finance/Fac
- Advancement
- Student Affairs
- Econ/Dev
- Tickets



PSU OFFICIAL IT REQUESTS

Development and Implementation Team

2026

PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE



- EProxy Re-Write (pending SIS solution date TBD)
- TouchNet Cashiering, non-student AR
- Sourcing and Contracts Software
- Postal Service Programming
- Page DNA: Printing and Design HOLD due to Touchnet
- New Identity System (pending SIS solution date TBD)
- Online Student Job Posting System

?

?

?

?

?

?

?

?

Waiting for vendor kickoff meeting. Looking at July '26 go live.

DO YOU HAVE SOMETHING ELSE COMING UP THAT WE SHOULD KNOW ABOUT?



2026

PSU UNOFFICIAL IT REQUESTS

"Parking Lot" for ITS

PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23
- 24

Scheduling Software System
(Mazevo/CourseDog/Ad
Astra/EMS/25 Live) \$



Design Tool
for Campus



ESports Location Move/Upgrade
\$



GUS Bus route update on Pitt
State Mobile App



Are there any to do's for ITS on this?

Keyless Entry for KCOB, Block 22,
and Besse
\$



Credily
\$?



SOK EWP and MWP update
in 2029-HRS



DO YOU HAVE
SOMETHING ELSE
COMING UP THAT
WE SHOULD KNOW
ABOUT?



2026

PSU UNOFFICIAL IT REQUESTS

No ticket has been submitted.
"Parking Lot" for ITS

PROJECT NAME FORECASTED NUMBER OF MONTHS TO COMPLETE

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

University Wide AI Initiative



eRes Life



GUSClassic access outside of USA: Considerations




DO YOU HAVE SOMETHING ELSE COMING UP THAT WE SHOULD KNOW ABOUT?




2026

PSU IT PROJECT PIPELINES

Infrastructure & Security Team






PSU IT PROJECT PIPELINES

Infrastructure & Security Team

PROJECT NAME	SPRING 2025			SUMMER 2025			FALL 2025			SPRING 2026			SUMMER 2026			FALL 2026							
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV



Waiting to hear from vendor on closing this out.

DO YOU HAVE SOMETHING ELSE COMING UP THAT WE SHOULD KNOW ABOUT?



2026

PSU IT PROJECT PIPELINES

IT Campus Services Team

PROJECT NAME	SPRING 2025			SUMMER 2025			FALL 2025			SPRING 2026			SUMMER 2026			FALL 2026							
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV

Lab Space Utilization Study



**DO YOU HAVE
SOMETHING ELSE
COMING UP THAT
WE SHOULD KNOW
ABOUT?**



PSU IT PROJECTS: COMPLETED

2026

PROJECT NAME

Q1/2026 FY

Q2/2026 FY

Q3/2026 FY

Q4/2026 FY

HCM Oracle Updates
ITS portion done



KBOR Gen Eds



Campus ESP



KBOR Fall Report



EAB Grad Expansion (ITS
portion)



SOK Tax Remittance
Integration



KBOR Annual Report



Aikido Software
Implementation (NIST)





PSU IT PROJECTS: COMPLETED

2026

PROJECT NAME	Q1/2026 FY	Q2/2026 FY	Q3/2026 FY	Q4/2026 FY
EdSights			★	
KBOR Gen Eds			★	
Suitable			★	
Student FA Self Service			★	
Separation of Computer Logins			★	